

**AMENDMENT TO THE AGREEMENT BETWEEN
KENTUCKY TRANSPORTATION CABINET
AND THE
LOUISVILLE-JEFFERSON COUNTY METRO GOVERNMENT
DIXIE HIGHWAY-CRUMS LANE TO BROADWAY
SC-625-1700002956
SYP ITEM # 05-00478.80**

This Amendment made and entered into by and between the Kentucky Transportation Cabinet (KYTC) and the Louisville-Jefferson County Metro Government (RECIPIENT) acting as an amendment to the Agreement entered into between the parties dated February 17, 2017,

WHEREAS, on February 17, 2017, the parties hereto entered into an agreement for the Dixie Highway-Crums Lane to Broadway Transportation Alternatives Program Project and,

WHEREAS, the parties desire to amend said agreement;

NOW THEREFORE, in consideration of the following promises and covenants contained herein the parties hereby agree as follows:

1. The Budget and Scope of Work of Agreement number SC-625-1700002956 are hereby modified as show on Attachment A;
2. The Terms and Condition of Agreement number SC-625-1700002956 are hereby extended to December 31, 2020;
3. All other terms and conditions of Agreement SC-625-1700002956 shall remain in effect.

IN WITNESS WHEREOF, the parties have hereto caused these presents to be executed by their officers thereunto duly authorized:

Kentucky Transportation Cabinet:

Approved as to form & legality:

Commonwealth of Kentucky

Attorney
Transportation Cabinet

Greg Thomas, Secretary
Transportation Cabinet

Date: _____

Date: _____

Louisville-Jefferson County Metro Government

Approved as to form & legality:

Attorney

Mayor

Date: _____

Date: _____

**ATTACHMENT A
SCOPE OF WORK AND BUDGET**

Scope of Work:

Funding will be used to prepare final design document for a segment between Garland and Broadway.

		Federal Funds (TAP)	Local Funds	Toll Credits	Total
Original MOA (February 17, 2017)	Design Phase Funding: LPA Program# 8780804D	\$400,000.00	\$100,000.00	-	\$500,000.00
	Design Phase Funding: Cabinet Program# 8480805D	\$10,000.00	-	\$2,000.00	\$10,000.00
Supplemental Agreement No. 1 (Current)	Design Phase Funding: LPA Program# 8780804D	+\$100,000.00	+\$25,000.00	-	+\$125,000.00
Design Phase Total for LPA		\$500,000.00	\$125,000.00	-	\$625,000.00
Design Phase Total for Cabinet		\$10,000.00	-	\$2,000.00	\$10,000.00

ATTACHMENT B

ATTACH A RESOLUTION HERE

A resolution authorizing the Mayor or Judge/Executive to sign this agreement is necessary if funds are being added or removed from a project or the original terms and conditions are being altered.

**ATTACHMENT C
PERSON IN RESPONSIBLE CHARGE**

If the Person in Responsible Charge has changed since the execution of the original MOA, please attach a new form as Attachment C.

The form can be accessed at: <https://transportation.ky.gov/Program-Management/Documents/LPA1%20-%20Attach%203%20-%20Person%20in%20Responsible%20Charge%20Form.docx>.

No Attachment C will be required with this Supplemental Agreement if there is not a change to the Person in Responsible Charge.