



# Louisville Metro Government

## Legislation Details (With Text)

**File #:** URC Res 8, Series 2019      **Version:** 1      **Name:**

**Type:** VAPStat Case      **Status:** Urban Renewal

**File created:** 11/25/2019      **In control:** VAPStat Joint Meeting

**On agenda:** 1/13/2020      **Final action:**

**Title:** Resolution 8, Series 2019, of the Urban Renewal and Community Development Agency of Louisville

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Resolution 8, Series 2019 - 1907 Cedar St REBOUND Construction Date Deadline.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

<b>Location:</b>	1907 Cedar Street 40203
<b>Parcel ID:</b>	002M-0015-0000
<b>Applicant:</b>	REBOUND, Inc.
<b>Case Manager:</b>	Linette Huelsman, Real Estate Coordinator
<b>Summary:</b>	Applicant is requesting to extend their construction deadline to December 31, 2021 which amends its construction deadline previously approved via Resolution 10, Series 2016.