



Louisville Metro Government

Legislation Text

File #: URC Res 8, Series 2019, **Version:** 1

Location:	1907 Cedar Street 40203
Parcel ID:	002M-0015-0000
Applicant:	REBOUND, Inc.
Case Manager:	Linette Huelsman, Real Estate Coordinator
Summary:	Applicant is requesting to extend their construction deadline to December 31, 2021 which amends its construction deadline previously approved via Resolution 10, Series 2016.