		R	ESOL	UTIC	ои ис	•	, SERIES 2018						
Α	RES	OLUTI	ON .	AUTI	HORIZ	ING	THE	MAY	OR	то	ACCE	ΕРΤ	AN
A۱	MEND	MENT	FR	OM	THE	CO	MMON	IWEA	LTH	OF	KEN	NTUC	KY
TR	RANSF	PORTA	AOITA	I CA	BINE 1	RE	GAR	DING	THE	CO	NSTR	UCTI	ON
FL	JNDIN	G ANI) EX	TEN	DING 1	ГНЕ	COMF	PLETIC	ON D	ATE	FOR	THE	4 th

PROJECT

TO

BE

ADMINISTERED BY THE DEPARTMENT OF PUBLIC WORKS & ASSETS.

STREET

SIDEWALK

SPONSORED BY: COUNCIL MEMBER SEXTON SMITH

IMPROVEMENT

WHEREAS, the Metro Government wishes to enter into this agreement through the Department of Public Works & Assets.

BE IT RESOLVED BY THE LEGISLATIVE COUNCIL OF THE LOUISVILLE/JEFFERSON COUNTY METRO GOVERNMENT (THE COUNCIL) AS FOLLOWS:

SECTION I: The Mayor is hereby authorized to enter into an agreement with the Commonwealth of Kentucky Transportation Cabinet to accept an amendment to the current 4th Street Sidewalk Improvement Project to transfer design funding of \$88,925 to construction funding and extend the project's completion date to June 30, 2019.

SECTION II: This Resolution shall take effect upon its passage and approval.

H. Stephen Ott Metro Council Clerk	David James President of the Council
Greg Fischer Mayor	Approval Date
APPROVED AS TO FORM AND LEGA	LITY:
Michael J. O'Connell Jefferson County Attorney	
BY:	

R-127-18 RES KYTC S 4th St Amendment Ext to 6-30-19 superseded PWA JULY18